FY12 NCSP PLANNING CALENDAR

Actions Due

Teleconferences Meetings Misc Activities

September 16, 2011

October 01, 2011

October 28, 2011

November 2, 2011

November 2, 2011

November 18, 2011

December 30, 2011

January 6, 2012

January 27, 2012

January 31, 2012

February 3, 2012

February 17, 2012

Final Comments on Five-Year Plan due
to NCSP Manager

NCSP Manager Publishes Five-Year Execution
Plan for FY 2012-2016

4th Quarter FY 2011 Quarterly Progress
Reports due to NCSP Manager

2011 Winter ANS Session: Recent Nuclear
Criticality Safety Program Technical
Accomplishments

NCSP Staff meeting with NCSP Manager

FY 2011 Close-Out Quarterly Program Review
(QPR) Teleconference

FY 2011 Accomplishments Posted on the
NCSP Website

Request for Proposals for FY 2013-2017
to Task Managers

Formal Written Proposals for FY 2013-2017 Tasks
and Submittal of all new IERs for consideration
during FY13 review due to NCSP Manager

1st Quarter FY 2012 Quarterly Progress
Reports due to NCSP Manager

FY 2012 1st Quarter QPR Teleconference
Proposals Forwarded to CSSG, NDAG and

Task Managers along with Preliminary
Prioritization Supporting NCSP Vision



February 17, 2012

March 13-14, 2012

March 15-16, 2012

March 31, 2012

April 11, 2012

April 30, 2012

May 11, 2012

May 17, 2012

May 24, 2012

June 08, 2012

July 13, 2012

July 31, 2012

July 31-August 3, 2012

NCSP Manager reviews and acts on all newly
submitted IERs since publication of the FY12
Five Year Plan; and include a listing of all
newly Approved CED-0s for Gantt charts

NCSP Technical Symposium at ORNL

Joint Meeting of CSSG, NDAG, and Task
Managers with NCSP Manager at ORNL to
Discuss Proposals. Proposals for newly
approved CED-0 IERs present and also for
IERs with CED-2 or 3 milestones due in FY13

NCSP Technical Symposium Award Winners
Notified

CSSG final Prioritization of tasks due to NCSP
Manager

2nd Quarter FY 2012 Quarterly Progress
Reports due to NCSP Manager

NCSP Manager Publishes Final Approved
Task List for FY 2013-2017

FY 2012 2nd Quarter QPR Teleconference

NCSP Award Attendees to Winter ANS Meeting
Submit Abstracts

Task Managers Provide Updated Sections of the Five
Year Plan with Final Approved Tasks and
Milestones to NCSP Manager

NCSP Manager Publishes First Draft of Five
Year Plan

3rd Quarter FY 2012 Quarterly Progress
Reports due to NCSP Manager

Joint Meeting of Task Managers with NCSP
Manager in Las Vegas to Finalize FY 2013
Budget Execution Plan. FY 2012 3rd Quarter
QPR discussion



August 24, 2012 Final Comments on the Five Year Plan

due to NCSP Manager

October 01, 2012 Approved Five Year Execution Plan for FY
2013-2017 Issued

November 13, 2012 2012 Winter ANS Session: Recent Nuclear
Criticality Safety Program Technical
Accomplishments

November 13, 2012 NCSP Staff meeting with NCSP Manager at

ANS Meeting



